
 
 

 
PROJECT STATUS UPDATE 

 
Client:  City of Long Beach 
Project:  Water Treatment Plant 
Date:   July 30, 2010 
Project Manager:  Dave Poulson 
Project Engineer: Dan Naughton       
 
PACE job No.:   08856.00 
 
Status: 
 

Work Completed Past Two Weeks:  
 
• Clearwell leak testing. 
• Began clearwell waterproofing. 
• WTP footings stem wall concrete pour on 7/20. 
• WTP yard piping. 
• CIP vault lid slab forming and reinforcing steel. 
 
Work Scheduled Next Two Weeks:   
 
• Begin clearwell backfill. 
• Continue WTP underslab plumbing and electrical. 
• WTP pipe trench forming, reinforcing steel, and concrete. 
• CIP vault lid slab concrete. 
• Continue yard piping. 
• Main and Dohman impoundment footings formwork, reinforcing steel, and concrete pour 

as schedule allows. 
• Continue submittal review. 

 
Information Needed from City:   

 
• Nothing at this time.  

 



Schedule:   
 

• Rotschy has been steadily making progress on Submittals.  PALL submittal anticipated 
next week. 

• Overall, the construction schedule is progressing well. It appears that Rotschy should be 
back on schedule by the end of August. 

• PACE staff has been on-site a minimum of 3 days per week over the past two weeks. 
• Weekly construction meetings are held every Tuesday at 10 AM at the job site 

construction trailer. 
• The next monthly meeting will be August 10th at 10 AM at the job site construction 

trailer.  
 
Budget:   

 
• A change order will be forthcoming for removal of the unconsolidated fill material and 

organics that have been / will be removed from the WTP building footprint and 
surrounding hard concrete surfaces. Pricing is not yet available. Preliminary estimates 
from Rotschy are +/- $3,000. 

• The microfiltration package plant supplier, PALL, previously identified a concern with the 
process piping inside the water treatment plant building. A design revision has now been 
approved by all parties and Rotschy is in the process of pricing out these revisions. 
Every effort has been made to reduce or even eliminate any cost impacts due to these 
revisions. 

• Rotschy is pricing out the cost impacts, if any, for electrical revisions for the vertical 
turbine pumps at Dohman and the WTP clearwell.  PACE is also exploring the option of 
reducing the vertical turbine pumps horsepower, which could result in a small cost 
savings to the project. 

• A credit will be forthcoming for 4” telephone conduit that is not required. The telephone 
company will be providing all necessary telephone conduit. 

• Rotschy is pricing out the cost impacts, if any, to relocating the chlorine dioxide chemical 
injection point to outside the WTP building. 

 
Milestones: 

Date Delivered/Due Date Milestone Description 
 April 12, 2011  

 Revised Substantial Completion Date per Change Order #1  
 
 


